

|    |   | Nombre                                              | Duracion           | Inicio                 | Terminado              | Predecesores                 |
|----|-----------------------------------------------------------------------------------|-----------------------------------------------------|--------------------|------------------------|------------------------|------------------------------|
| 1  |                                                                                   | <b>Sala Medica Privada - Enunciado 2 (v6)</b>       | <b>19,438 days</b> | <b>28/9/26, 09:00</b>  | <b>17/12/26, 10:48</b> |                              |
| 2  |                                                                                   | <b>Sprint 1 - Cimientos y agenda</b>                | <b>11,819 days</b> | <b>28/9/26, 09:00</b>  | <b>16/11/26, 10:48</b> |                              |
| 3  |                                                                                   | Refinement Sprint 1 - conocimiento de las US        | 0,331 days         | 28/9/26, 09:00         | 28/9/26, 11:39         |                              |
| 4  |  | US-01 Registro y gestion de la cuenta de us...      | 0,55 days          | 29/9/26, 09:00         | 30/9/26, 10:45         | 3                            |
| 5  |  | US-02 Inicio de sesion con interfaz segun rol       | 0,619 days         | 7/10/26, 09:06         | 8/10/26, 11:24         | 4SS+2 days                   |
| 6  |  | US-03 Alta y baja de usuarios internos              | 0,619 days         | 15/10/26, 09:12        | 16/10/26, 11:30        | 5SS+2 days                   |
| 7  |  | US-06 Carga de disponibilidad mensual y val..       | 0,688 days         | 23/10/26, 09:18        | 27/10/26, 09:30        | 6SS+2 days                   |
| 8  |  | US-08 Generacion automatica de turnos de ...        | 0,55 days          | 2/11/26, 09:24         | 3/11/26, 11:09         | 7SS+2 days                   |
| 12 |                                                                                   | <b>Sprint 2 - Ciclo de reserva de turnos</b>        | <b>12,037 days</b> | <b>7/10/26, 09:06</b>  | <b>26/11/26, 10:00</b> |                              |
| 16 |  | US-10 Busqueda de turnos por especialidad...        | 0,55 days          | 3/11/26, 11:09         | 5/11/26, 10:15         | 8                            |
| 17 |  | US-13 Reserva de turno con control de con...        | 0,688 days         | 11/11/26, 11:15        | 13/11/26, 11:27        | 16SS+2 days                  |
| 21 |  | US-18 Registro del estado del turno                 | 0,825 days         | 19/11/26, 11:21        | 24/11/26, 10:00        | 17SS+2 days                  |
| 28 |                                                                                   | <b>Sprint 3 - Vacunas, dinero, datos clinico...</b> | <b>12,831 days</b> | <b>16/10/26, 11:30</b> | <b>10/12/26, 10:48</b> |                              |
| 33 |  | US-39 Ficha de diagnostico del paciente             | 0,619 days         | 24/11/26, 11:24        | 26/11/26, 11:03        | 21SS+1 day                   |
| 40 |  | US-40 Consulta de la ficha del paciente             | 0,825 days         | 2/12/26, 11:30         | 7/12/26, 10:09         | 33SS+2 days                  |
| 41 |  | US-41 Historial clinico del paciente                | 0,825 days         | 2/12/26, 11:30         | 7/12/26, 10:09         | 33SS+2 days                  |
| 46 |  | US-44 Auditoria de accesos al historial             | 0,412 days         | 7/12/26, 10:09         | 8/12/26, 10:48         | 40;41                        |
| 55 |                                                                                   | Demo Sprint 3 (jue 12/11)                           | 0,331 days         | 8/12/26, 10:48         | 9/12/26, 10:48         | 30;31;32;33;34;35;36;37;3... |
| 56 |                                                                                   | Testing de regresion y cierre Sprint 3              | 0,331 days         | 9/12/26, 10:48         | 10/12/26, 10:48        | 55                           |
| 57 |                                                                                   | Cierre del proyecto e informe final                 | 1,656 days         | 10/12/26, 10:48        | 17/12/26, 10:48        | 56                           |



